

Số: 1050/CBTT-HCCB

Tp.HCM, ngày 01 tháng 08 năm 2025

CÔNG BỐ THÔNG TIN BẤT THƯỜNG

Kính gửi: - Ủy ban Chứng khoán Nhà nước;
 - Sở Giao dịch Chứng khoán Việt Nam;
 - Sở Giao dịch Chứng khoán Thành phố Hồ Chí Minh.

1. Tên tổ chức: Công ty Cổ phần Hóa chất cơ bản miền Nam

- Mã chứng khoán: CSV
- Địa chỉ: 22 Lý Tự Trọng, Phường Bến Nghé, Quận 1, Thành phố Hồ Chí Minh.
- Điện thoại liên hệ: 028.38296620
- Fax: 028.38243166
- E-mail: sbcc@sochemvn.com

2. Nội dung thông tin công bố:

Quyết định của Hội đồng quản trị về việc phê duyệt kế hoạch lựa chọn nhà thầu Dự án Nhà máy Hóa chất Nhơn Trạch.

3. Thông tin này đã được công bố trên trang thông tin điện tử của Công ty Cổ phần Hóa chất cơ bản miền Nam vào ngày 01/08/2025 tại đường dẫn:
<http://www.sochemvn.com/quan-he-co-dong/>

Chúng tôi xin cam kết các thông tin công bố trên đây là đúng sự thật và hoàn toàn chịu trách nhiệm trước pháp luật về nội dung các thông tin đã công bố./.

Tài liệu đính kèm:

- Quyết định số: 1049/QĐ-HĐQT ngày 01/08/2025.



Lê Tùng Lâm

No.: 1050/CBTT-HCCB

Ho Chi Minh City, 1st Aug, 2025

EXTRAORDINARY INFORMATION DISCLOSURE

Kính gửi:

- The State Securities Commission of Vietnam;
- The Vietnam Exchange;
- The Ho Chi Minh Stock Exchange.

1. Name of organization: South Basic Chemicals Joint Stock Company
 - Stock code: CSV
 - Address: 22 Ly Tu Trong Street, Ben Nghe Ward, District 1, Ho Chi Minh City.
 - Tel: 028.38296620
 - Fax: 028.38243166
 - E-mail: sbcc@sochemvn.com
2. Contents of disclosure:

Decision of the Board of Directors on approving the contractor selection plan for Nhon Trach Chemical Plant Project.
3. This information was published on the website of South Basic Chemicals Joint Stock Company on 1st Aug, 2025 at the following link: <http://www.sochemvn.com/quan-he-co-dong/>

We hereby certify that the information provided is true and correct and we bear the full responsibility to the law./.

Representative of the organization
Persons Authorized to Disclose Information
Deputy General Director

Attachments:

- Decision No.: 1049/QĐ-HDQT dated 1st Aug, 2025.



Le Tung Lam

Số: 1049/QĐ-HĐQT

Thành phố Hồ Chí Minh, ngày 01 tháng 8 năm 2025

QUYẾT ĐỊNH
Về việc phê duyệt kế hoạch lựa chọn nhà thầu Dự án Nhà máy
Hóa chất Nhơn Trạch

HỘI ĐỒNG QUẢN TRỊ

Căn cứ Điều lệ tổ chức và hoạt động của Công ty Cổ phần Hóa chất Cơ bản Miền Nam;

Căn cứ Luật Đấu thầu số 22/2023/QH15 ngày 23 tháng 6 năm 2023;

Căn cứ Luật sửa đổi, bổ sung một số điều của Luật Quy hoạch, Luật Đầu tư, Luật Đấu thầu theo phương thức đối tác công tư và Luật Đấu thầu số 57/2024/QH15 ngày 29 tháng 11 năm 2024;

Căn cứ Nghị định số 24/2024/NĐ-CP ngày 27 tháng 02 năm 2024 của Chính phủ quy định chi tiết một số điều và biện pháp thi hành Luật Đấu thầu về lựa chọn nhà thầu;

Căn cứ Nghị định 17/2025/NĐ-CP ngày 06 tháng 02 năm 2025 của Chính phủ sửa đổi, bổ sung một số điều của các Nghị định quy định chi tiết một số điều và biện pháp thi hành Luật Đấu thầu;

Căn cứ Thông tư số 22/2024/TT-BKHĐT ngày 17 tháng 11 năm 2024 của Bộ Kế hoạch và Đầu tư hướng dẫn việc cung cấp, đăng tải thông tin về lựa chọn nhà thầu và mẫu hồ sơ đấu thầu trên Hệ thống mạng đấu thầu quốc gia;

Căn cứ Nghị quyết số 03/2025/NQ-ĐHĐCĐ ngày 21 tháng 7 năm 2025 của Đại hội đồng cổ đông bất thường Công ty về việc phê duyệt dự án Nhà máy Hóa chất Nhơn Trạch;

Căn cứ Quyết định số 1021/QĐ-HĐQT ngày 28 tháng 7 năm 2025 của Hội đồng quản trị Công ty về việc thành lập Tổ thẩm định kế hoạch lựa chọn nhà thầu dự án Nhà máy Hóa chất Nhơn Trạch;

Căn cứ Báo cáo thẩm định ngày 29 tháng 7 năm 2025 của Tổ thẩm định về việc thẩm định kế hoạch lựa chọn nhà thầu của dự án Nhà máy Hóa chất Nhơn Trạch;

Theo đề nghị của Tổng giám đốc Công ty tại Tờ trình số 1017/TTr-HCCB ngày 25 tháng 7 năm 2025 về việc phê duyệt kế hoạch lựa chọn nhà thầu của dự án Nhà máy Hóa chất Nhơn Trạch;

Căn cứ kết quả tổng hợp Văn bản lấy ý kiến các thành viên Hội đồng quản trị số 1044/VBLYK-HĐQT ngày 31 tháng 7 năm 2025 (kèm Biên bản kiểm phiếu).

QUYẾT ĐỊNH:

Điều 1. Phê duyệt kế hoạch lựa chọn nhà thầu của dự án Nhà máy Hóa chất Nhơn Trạch, với nội dung chi tiết theo phụ lục đính kèm.

Điều 2. Giao Tổng giám đốc Công ty chịu trách nhiệm triển khai thực hiện các bước tiếp theo trên cơ sở kế hoạch lựa chọn nhà thầu được duyệt, đảm bảo tuân thủ các quy định hiện hành.

Điều 3. Quyết định này có hiệu lực thi hành kể từ ngày ký.

Tổng giám đốc Công ty, Trưởng các phòng chuyên môn Công ty và Giám đốc các đơn vị trực thuộc Công ty chịu trách nhiệm thi hành Quyết định này./.

Nơi nhận:

- UBCKNN, HOSE;
- TVHĐQT (e-copy);
- BKS (e-copy);
- Ban TGD (e-copy);
- HCBH, HCTB2, HCĐN (e-copy);
- KT, KTTC, ATMT (e-copy);
- ĐTXD (3b, e-copy);
- Người phụ trách CBTT (1b, e-copy);
- Lưu: VT, TKCT.

**TM. HỘI ĐỒNG QUẢN TRỊ
CHỦ TỊCH**



Nguyễn Thị Mai



Phụ lục
KẾ HOẠCH LỰA CHỌN NHÀ THẦU
Dự án Nhà máy Hóa chất Nhơn Trạch

(Kèm theo Quyết định số 1049/QĐ-HĐQT ngày 01 tháng 8 năm 2025 của Hội đồng quản trị Công ty)

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
1	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-01: Tư vấn lập HSMT, đánh giá HSDT các gói thầu MA	- Thực hiện công việc tư vấn lập hồ sơ mời thầu, đánh giá hồ sơ dự thầu các gói thầu mua sắm hàng hóa không phụ thuộc vào thiết kế bản vẽ thi công (các gói thầu có mã gói thầu từ MA-01 đến MA-09).	278.640	Vốn tự có và Vốn vay thương mại	Chỉ định thầu rút gọn		7 ngày	Quý 3/2025	Hợp đồng trọn gói	50 ngày	Không áp dụng	
2	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-02: Tư vấn lập HSMT, đánh giá HSDT các gói thầu TV, MB, XL	- Thực hiện công việc tư vấn lập hồ sơ mời thầu, đánh giá hồ sơ dự thầu các gói thầu tư vấn, xây lắp, mua sắm hàng hóa của dự án (không bao gồm các gói thầu có mã gói thầu từ MA-01 đến MA-09).	954.775	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn hai túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	188 ngày	Không áp dụng	
3	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-03: Khảo sát địa chất công trình giai đoạn TKBVTC	- Thực hiện khảo sát địa chất công trình giai đoạn thiết kế bản vẽ thi công.	492.669	Vốn tự có và Vốn vay thương mại	Chỉ định thầu rút gọn		7 ngày	Quý 3/2025	Hợp đồng trọn gói	15 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
4	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-04: Giám sát khảo sát địa chất công trình giai đoạn TKBVTC	- Thực hiện công việc tư vấn giám sát khảo sát địa chất công trình.	37.375	Vốn tự có và Vốn vay thương mại	Chỉ định thầu rút gọn		7 ngày	Quý 3/2025	Hợp đồng trọn gói	15 ngày	Không áp dụng	
5	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-05: Giám sát thi công san lấp mặt bằng, tường rào	- Thực hiện công việc tư vấn giám sát thi công san lấp mặt bằng và xây dựng tường rào.	915.994	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn hai túi hồ sơ	30 ngày	Quý 3/2025	Hợp đồng trọn gói	213 ngày	Không áp dụng	
6	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-06: Giám sát thi công xây dựng và PCCC	- Thực hiện công việc tư vấn giám sát thi công xây dựng hạng mục công trình và phòng cháy chữa cháy.	4.535.577	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn hai túi hồ sơ	30 ngày	Quý 3/2025	Hợp đồng trọn gói	266 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
7	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-07: Giám sát thi công lắp đặt thiết bị công nghệ, điện	Thực hiện công việc tư vấn giám sát thi công lắp đặt thiết bị công nghệ, điện, cụ thể như sau: - Lắp đặt thiết bị công nghệ; - Lắp đặt các thiết bị điện, đo lường, điều khiển; - Lắp đặt tuyến cáp nguồn trung thế; - Lắp đặt hệ thống chiếu sáng, tiếp địa, chống sét; - Lắp đặt hệ thống cung cấp khí NG.	11.212.462	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn hai túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	240 ngày	Không áp dụng	
8	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-MT-01: Tư vấn lập hồ sơ xin giấy phép môi trường	- Thực hiện công việc tư vấn lập hồ sơ xin giấy phép môi trường của dự án.	1.564.547	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn hai túi hồ sơ	31 ngày	Quý 4/2025	Hợp đồng trọn gói	180 ngày	Không áp dụng	
9	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu TV-KT: Kiểm toán quyết toán dự án hoàn thành	- Thực hiện công việc kiểm toán quyết toán dự án hoàn thành.	2.495.347	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn hai túi hồ sơ	30 ngày	Quý 3/2025	Hợp đồng trọn gói	313 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
10	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu BH-01: Bảo hiểm xây dựng công trình	- Thực hiện công việc bảo hiểm công trình xây dựng.	2.223.036	Vốn tự có và Vốn vay thương mại	Chào hàng cạnh tranh trong nước, qua mạng	Một giai đoạn một túi hồ sơ	20 ngày	Quý 3/2025	Hợp đồng theo tỷ lệ phần trăm	304 ngày	Không áp dụng	
11	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-01: Hệ thống chính lưu và thanh đồng	- Cung cấp thiết bị và phụ kiện hệ thống chính lưu; - Kiểm tra, hoàn thiện, hướng dẫn sử dụng và đào tạo; chạy thử thiết bị và nghiệm thu phần thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	23.496.979 (giao hàng tại nhà máy, trong đó: giá CIF là 19.791.573 (1.000 đồng) tương đương 763.700,00 USD)	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi quốc tế, không sơ tuyển, không qua mạng	Một giai đoạn một túi hồ sơ	50 ngày	Quý 3/2025	Hợp đồng trọn gói	286 ngày	Không áp dụng	
12	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-02: Thiết bị lọc nước muối	- Cung cấp vật tư, thiết bị, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống lọc Ceramic; - Cung cấp vật tư, thiết bị, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống lọc trao đổi ion; - Kiểm tra, hoàn thiện, hướng dẫn sử dụng và đào tạo; chạy thử thiết bị và nghiệm thu phần thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	55.629.550	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		Lô 1: Thiết bị lọc Ceramic	- Cung cấp vật tư, thiết bị, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống lọc Ceramic; - Kiểm tra, hoàn thiện, hướng dẫn sử dụng và đào tạo; chạy thử thiết bị và nghiệm thu phần thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	34.326.950							210 ngày		
		Lô 2: Thiết bị lọc trao đổi ion	- Cung cấp vật tư, thiết bị, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống lọc trao đổi ion; - Kiểm tra, hoàn thiện, hướng dẫn sử dụng và đào tạo; chạy thử thiết bị và nghiệm thu phần thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	21.302.600							210 ngày		
13	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-03: Bơm ly tâm hợp kim	- Cung cấp thiết bị và phụ kiện bơm các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	9.753.638	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	



TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
14	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-04: Bơm ly tâm nhựa và gang lót	- Cung cấp thiết bị và phụ kiện bơm các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	15.909.462	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	
15	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-05: Bơm ly tâm thép và thép không gỉ	- Cung cấp thiết bị và phụ kiện bơm các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	5.711.750	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	
16	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-06: Thiết bị trao đổi nhiệt	- Cung cấp thiết bị và phụ kiện thiết bị trao đổi nhiệt các loại; - Cung cấp thiết bị trao đổi nhiệt kiểu ống chùm; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	19.996.973	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	
		Lô 1: Thiết bị trao đổi nhiệt kiểu tấm	- Cung cấp thiết bị và phụ kiện thiết bị trao đổi nhiệt các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi	5.168.973							210 ngày		

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
			chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.										
		Lô 2: Thiết bị trao đổi nhiệt kiểu ống chùm	- Cung cấp thiết bị trao đổi nhiệt kiểu ống chùm; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	14.828.000							210 ngày		
17	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-07: Thiết bị phụ trợ	- Cung cấp thiết bị và phụ kiện máy nén khí; - Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện tháp giải nhiệt nước; - Cung cấp thiết bị và phụ kiện máy Chiller; - Cung cấp thiết bị và phụ kiện quạt ly tâm; - Cung cấp thiết bị và phụ kiện máy ép lọc; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	24.813.620	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	

26
TY
HÀN
CƠ
N
HỒ

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		Lô 1: Máy nén khí và phụ kiện	- Cung cấp thiết bị và phụ kiện máy nén khí; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	5.156.580							210 ngày		
		Lô 2: Tháp giải nhiệt Cooling Water	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện tháp giải nhiệt nước; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư đấu nối hoàn chỉnh.	7.105.072							210 ngày		
		Lô 3: Máy Chiller Water và phụ kiện	- Cung cấp thiết bị và phụ kiện máy Chiller; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	9.856.968							210 ngày		
		Lô 4: Quạt ly tâm	- Cung cấp thiết bị và phụ kiện quạt ly tâm; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	1.375.000							210 ngày		

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		Lô 5: Máy ép lọc bùn muối	- Cung cấp thiết bị và phụ kiện máy ép lọc; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	1.320.000							210 ngày		
18	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-08: Thiết bị phản ứng, bồn chứa các loại	- Cung cấp thiết bị phản ứng, bồn chứa các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	10.568.409	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	
		Lô 1: Thiết bị, bồn chứa vật liệu thép	- Cung cấp thiết bị phản ứng, bồn chứa các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	7.000.504							210 ngày		
		Lô 2: Thiết bị, bồn chứa vật liệu FRP	- Cung cấp thiết bị phản ứng, bồn chứa các loại; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	3.567.905							210 ngày		



TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
19	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MA-09: Thiết bị công nghệ xử lý lò hơi	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện hệ thống xử lý khói lò hơi; - Kiểm tra, hoàn thiện và nghiệm thu hệ thống sau khi chủ đầu tư đấu nối hoàn chỉnh.	5.280.660	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 3/2025	Hợp đồng trọn gói	210 ngày	Không áp dụng	
20	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-01: Thiết bị chế tạo bồn chứa	- Cung cấp vật tư, phụ kiện, tổ chức gia công chế tạo và lắp đặt bồn chứa, thiết bị theo các tài liệu thiết kế.	84.490.922	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	240 ngày	Không áp dụng	
		Lô 1: Thiết bị bồn chứa vật liệu thép lót FRP	- Cung cấp vật tư, phụ kiện, tổ chức gia công chế tạo và lắp đặt bồn chứa, thiết bị theo các tài liệu thiết kế.	39.944.916							240 ngày		
		Lô 2: Thiết bị bồn chứa vật liệu thép	- Cung cấp vật tư, phụ kiện, tổ chức gia công chế tạo và lắp đặt bồn chứa, thiết bị theo các tài liệu thiết kế.	44.546.006							240 ngày		
21	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-02: Thiết bị cho dây chuyền axit sunfuric kỹ	- Cung cấp vật tư, phụ kiện, tổ chức gia công chế tạo và lắp đặt thiết bị theo các tài liệu thiết kế.	38.556.100	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		thuật				mạng							
22	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-03: Máy biến thế và máy phát điện	- Cung cấp thiết bị và phụ kiện máy phát điện; - Cung cấp máy biến thế; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	13.321.000	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	
		Lô 1: Máy phát điện 1700 kVA và hệ thống chuyển mạch ATS	- Cung cấp thiết bị và phụ kiện máy phát điện; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	10.747.000							149 ngày		
		Lô 2: Máy biến thế 5000 kVA	- Cung cấp máy biến thế; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	2.574.000							149 ngày		

30/1/2025
N
OB
IA
OC

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
23	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-04: Thiết bị đo lường điều khiển	- Cung cấp vật tư thiết bị đo lường điều khiển các loại; - Cung cấp vật tư van điều khiển các loại; - Kiểm tra và nghiệm thu sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	14.019.762	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	240 ngày	Không áp dụng	
		Lô 1: Thiết bị đo lường	- Cung cấp vật tư thiết bị đo lường điều khiển các loại; - Kiểm tra và nghiệm thu sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	10.965.844							240 ngày		
		Lô 2: Van điều khiển	- Cung cấp vật tư van điều khiển các loại; - Kiểm tra và nghiệm thu sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	3.053.918							240 ngày		
24	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-05: Hệ thống tự động hóa cho bình điện phân	- Cung cấp vật tư, thiết bị, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống; - Kiểm tra, hoàn thiện, hướng dẫn sử dụng và đào tạo; chạy thử và nghiệm thu toàn hệ thống sau khi chủ đầu tư đấu nối hoàn chỉnh.	9.776.942	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	240 ngày	Không áp dụng	
25	Công ty	Gói thầu	- Cung cấp van các loại.	14.829.168	Vốn tự	Đấu thầu	Một giai	30	Quý	Hợp	240	Không	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	MB-06: Van lót			có và Vốn vay thương mại	rộng rãi trong nước, không sơ tuyển, qua mạng	đoạn một túi hồ sơ	ngày	4/2025	đồng trọn gói	ngày	áp dụng	
26	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-07: Van nhựa	- Cung cấp van các loại.	19.922.686	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	
27	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-08: Van công nghệ	- Cung cấp van các loại.	23.366.425	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	
28	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-09: Hệ thống xử lý nước thải	- Cung cấp thiết bị và phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống; - Vận hành thử nghiệm; - Kiểm tra, hoàn thiện, hướng dẫn sử dụng và đào tạo; nghiệm thu.	5.362.977	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	



TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
29	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-10: Hệ thống cân xe ô tô 80 tấn	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện hệ thống cân; - Kiểm tra, kiểm định và nghiệm thu.	2.280.190	Vốn tự có và Vốn vay thương mại	Chào hàng cạnh tranh trong nước, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	
30	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu MB-11: Thiết bị công nghệ khác	- Cung cấp thiết bị và phụ kiện; - Kiểm tra, hoàn thiện và nghiệm thu thiết bị sau khi chủ đầu tư lắp đặt, đấu nối hoàn chỉnh.	14.478.247	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	35 ngày	Quý 4/2025	Hợp đồng trọn gói	235 ngày	Không áp dụng	
31	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-01: Thi công san lấp, tường rào	- San lấp mặt bằng (toàn bộ diện tích nhà máy); - Thi công xây dựng tường rào (không bao gồm cổng và nhà bảo vệ).	30.688.400	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 3/2025	Hợp đồng theo đơn giá cố định	213 ngày	Không áp dụng	
32	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-02: Xây dựng hạng mục công trình	- Thi công xây lắp các hạng mục công trình, bao gồm: + Công trình nhà xưởng, nhà kho, nhà vận hành; + Giàn đỡ máy móc, thiết bị, đường ống công nghệ; - Thi công hạng mục hạ tầng bao gồm đường nội bộ, hệ thống mương thoát nước mưa,	295.547.906	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 3/2025	Hợp đồng hỗn hợp (Hợp đồng trọn gói + Hợp đồng theo	266 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
			khu xử lý nước thải.							đơn giá cố định)			
33	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-03: Lắp đặt hệ thống PCCC	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện hệ thống theo tài liệu thiết kế; - Thực hiện các thủ tục liên quan nghiệm thu phòng cháy chữa cháy để đưa hệ thống vào sử dụng.	11.803.991	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 3/2025	Hợp đồng trọn gói	266 ngày	Không áp dụng	
34	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-04: Lắp đặt thiết bị công nghệ	- Tháo dỡ và vận chuyển thiết bị từ Khu Công nghiệp Biên Hòa 1 đến Khu Công nghiệp Nhơn Trạch 6; - Cung cấp vật tư, phụ kiện thiết bị, đường ống; - Lắp đặt hoàn thiện thiết bị, đường ống công nghệ các dây chuyền sản xuất theo tài liệu thiết kế.	169.824.628	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng hỗn hợp (Hợp đồng trọn gói + Hợp đồng theo đơn giá cố định)	212 ngày	Không áp dụng	

60
Y
IN
30
NA
HOC

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		Lô 1: Lắp đặt thiết bị công nghệ P1	- Tháo dỡ và vận chuyển thiết bị từ Khu Công nghiệp Biên Hòa 1 (Nhà máy Hóa chất Biên Hòa) đến Khu Công nghiệp Nhơn Trạch 6; - Cung cấp vật tư, phụ kiện thiết bị, đường ống; - Lắp đặt hoàn thiện thiết bị, đường ống công nghệ các dây chuyền sản xuất (phần 1) theo tài liệu thiết kế.	140.231.944							212 ngày		
		Lô 2: Lắp đặt thiết bị công nghệ P2	- Tháo dỡ và vận chuyển thiết bị từ Khu Công nghiệp Biên Hòa 1 (Nhà máy Hóa chất Đồng Nai) đến Khu Công nghiệp Nhơn Trạch 6; - Cung cấp vật tư, phụ kiện thiết bị, đường ống; - Lắp đặt hoàn thiện thiết bị, đường ống công nghệ các dây chuyền sản xuất (phần 2) theo tài liệu thiết kế.	10.886.085							121 ngày		

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		Lô 3: Lắp đặt thiết bị công nghệ P3	- Tháo dỡ và vận chuyển thiết bị từ Khu Công nghiệp Biên Hòa 1 (Nhà máy Hóa chất Tân Bình 2) đến Khu Công nghiệp Nhơn Trạch 6; - Cung cấp vật tư, phụ kiện thiết bị, đường ống; - Lắp đặt hoàn thiện thiết bị, đường ống công nghệ các dây chuyền sản xuất (phần 3) theo tài liệu thiết kế.	18.706.599							121 ngày		
35	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-05: Lắp đặt các thiết bị điện, đo lường, điều khiển	- Tháo dỡ và vận chuyển thiết bị điện từ Khu Công nghiệp Biên Hòa 1 đến Khu Công nghiệp Nhơn Trạch 6; - Cung cấp vật tư, phụ kiện thiết bị điện, điện đo lường điều khiển; - Cung cấp vật tư, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống cáp điện và thang máng cáp điện theo tài liệu thiết kế; - Lắp đặt hoàn thiện thiết bị điện, đo lường điều khiển các dây chuyền sản xuất theo tài liệu thiết kế.	132.972.570	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng hỗn hợp (Hợp đồng trọn gói + Hợp đồng theo đơn giá cố định)	212 ngày	Không áp dụng	



TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
		Lô 1: Lắp đặt thiết bị điện, đo lường, điều khiển	- Tháo dỡ và vận chuyển thiết bị điện từ Khu Công nghiệp Biên Hòa 1 đến Khu Công nghiệp Nhơn Trạch 6; - Cung cấp vật tư, phụ kiện thiết bị điện, điện đo lường điều khiển; - Lắp đặt hoàn thiện thiết bị điện, đo lường điều khiển các dây chuyển sản xuất theo tài liệu thiết kế.	50.763.355						Hợp đồng trọn gói	212 ngày		
		Lô 2: Lắp đặt cáp điện và thang máng cáp điện	- Cung cấp vật tư, phụ kiện và thực hiện lắp đặt hoàn thiện hệ thống cáp điện và thang máng cáp điện theo tài liệu thiết kế.	82.209.215						Hợp đồng theo đơn giá cố định	212 ngày		
36	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-06: Lắp đặt tuyến cáp nguồn trung thế	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện hệ thống cung cấp nguồn điện trung thế theo tài liệu thiết kế.	9.901.335	Vốn tự có và Vốn vay thương mại	Đấu thầu rộng rãi trong nước, không sơ tuyển, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	
37	Công ty Cổ phần Hóa chất Cơ bản	Gói thầu XL-07: Lắp đặt hệ thống chiếu sáng,	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện hệ thống theo tài liệu thiết kế.	44.162.188	Vốn tự có và Vốn vay thương	Đấu thầu rộng rãi trong nước, không sơ	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng theo đơn giá	240 ngày	Không áp dụng	

TT	Tên chủ đầu tư	Tên gói thầu		Giá gói thầu (1.000 đồng)	Nguồn vốn	Hình thức lựa chọn nhà thầu	Phương thức lựa chọn nhà thầu	Thời gian tổ chức lựa chọn nhà thầu	Thời gian bắt đầu tổ chức lựa chọn nhà thầu	Loại hợp đồng	Thời gian thực hiện gói thầu	Tùy chọn mua thêm	Giám sát hoạt động đấu thầu
		Tên gói thầu	Tóm tắt công việc chính của gói thầu										
	Miền Nam	tiếp địa, chống sét			mại	tuyển, qua mạng				cố định			
38	Công ty Cổ phần Hóa chất Cơ bản Miền Nam	Gói thầu XL-08: Lắp đặt hệ thống cung cấp khí NG	- Cung cấp vật tư, thiết bị và thực hiện lắp đặt hoàn thiện hệ thống cung cấp khí NG theo tài liệu thiết kế.	4.864.200	Vốn tự có và Vốn vay thương mại	Chào hàng cạnh tranh trong nước, qua mạng	Một giai đoạn một túi hồ sơ	30 ngày	Quý 4/2025	Hợp đồng trọn gói	149 ngày	Không áp dụng	
Tổng giá gói thầu				1.136.041.097									

VIETNAM NATIONAL
CHEMICAL GROUP
SOUTH BASIC CHEMICALS
JOINT STOCK COMPANY

THE SOCIALIST REPUBLIC OF VIETNAM
Independence – Freedom – Happiness

Ho Chi Minh City, 01st August, 2025

No.: 1049 /QĐ-HĐQT

DECISION

**Re: Approval of the Contractor Selection Plan
for the Nhon Trach Chemical Plant Project**

BOARD OF DIRECTORS

Pursuant to the Charter on the Organization and Operation of South Basic Chemicals Joint Stock Company;

Pursuant to the Law on Bidding No. 22/2023/QH15 dated 23th June, 2023;

Pursuant to the Law Amending and Supplementing a Number of Articles of the Law on Planning, the Law on Investment, the Law on Investment in the Form of Public-Private Partnership, and the Law on Bidding No. 57/2024/QH15 dated 29th November, 2024;

Pursuant to Decree No. 24/2024/ND-CP dated 27th February, 2024 of the Government detailing a number of articles and providing measures for the implementation of the Law on Bidding regarding contractor selection;

Pursuant to Decree No. 17/2025/ND-CP dated 6th February, 2025 of the Government amending and supplementing a number of articles of the Decrees detailing a number of articles and providing measures for the implementation of the Law on Bidding;

Pursuant to Circular No. 22/2024/TT-BKHDT dated 17th November, 2024 of the Ministry of Planning and Investment guiding the provision and disclosure of information on contractor selection and the standard bidding documents on the National Bidding Network System;

Pursuant to Resolution No. 03/2025/NQ-GMS dated 21st July, 2025 of the Extraordinary General Meeting of Shareholders of the Company on the approval of the Nhon Trach Chemical Plant Project;

Pursuant to Decision No. 1021/QĐ-BOD dated 28th July, 2025 of the Board of Directors of the Company on the establishment of the Appraisal Team for the Contractor Selection Plan of the Nhon Trach Chemical Plant Project;

Pursuant to the Appraisal Report dated 29th July, 2025 of the Appraisal Team on the appraisal of the Contractor Selection Plan for the Nhon Trach Chemical Plant Project;

As proposed by the General Director of the Company in Proposal No. 1017/TTr-HCCB dated 25th July, 2025 on the approval of the Contractor Selection Plan for the Nhon Trach Chemical Plant Project;

Pursuant to the Written Consultation of the Members of the Board of Directors No.1044/VBLYK-HĐQT, dated 31th July, 2025.

DECISION:

Article 1. To approve the Contractor Selection Plan for the Nhon Trach Chemical Plant Project, with detailed contents as specified in the attached appendix.

Article 2. The General Director of the Company shall be responsible for organizing the implementation of subsequent steps based on the approved Contractor Selection Plan, ensuring compliance with current regulations.

Điều 3. The Resolution takes effect from the date of signing.

The General Director of South Basic Chemicals Joint Stock Company, the Heads of the specialized departments of the Company, and the relevant units and individuals are based on the Resolution for implementation./.

Recipients:

- SSC, HOSE;
- Member of the BoD (e-copy);
- BoS (e-copy);
- The BoM (e-copy);
- Bien Hoa Chemical Plant, Tan Binh 2 Chemical Plant, Dong Nai Chemical Plant (e-copy);
- Accounting, Finance – Accounting, Safety – Environment Dept. (e-copy);
- Investment – Construction Dept. (3b, e-copy);
- Persons Authorized to Disclose Information (1b, e-copy);
- File: Office, Secretary.

**ON BEHALF OF THE BOARD OF
DIRECTORS
CHAIRWOMAN**



Nguyen Thi Mai

Appendix
CONTRACTOR SELECTION PLAN

Nhon Trach Chemical Plant Project

Attached to Decision No. **1049/QĐ-HĐQT** dated 01st August, 2025 of the Board of Directors of the Company)



No.	Project Owner	Package Name	Summary of Main Tasks of the Package	Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name											
1	South Basic Chemicals Joint Stock Company	Package Code TV-01: Consulting Services for Preparation of Bidding Documents and Evaluation of Bids for Procurement Packages (MA Series)	- Providing consulting services for the preparation of bidding documents and evaluation of bids for procurement packages not dependent on construction drawings (applicable to packages coded from MA-01 to MA-09).	278,640	Equity Capital and Commercial Loans	Simplified Direct Procurement		07 days	Q3/2025	Lump Sum Contract	50 days	Not applicable	
2	South Basic Chemicals Joint Stock Company	Package Code TV-02: Consulting Services for Preparation of Bidding Documents and Evaluation of Bids for Packages under Codes TV, MB, and XL	- Providing consulting services for the preparation of bidding documents and evaluation of bids for consulting, construction, and goods procurement packages under the project (excluding packages coded from MA-01 to MA-09).	954,775	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, Two-Envelope	35 days	Q3/2025	Lump Sum Contract	188 days	Not applicable	
3	South Basic Chemicals Joint Stock Company	Package Code TV-03: Geotechnical Survey during	- Conducting geotechnical survey during the construction drawing	492,669	Equity Capital and Commercial Loans	Simplified Direct Procurement		07 days	Q3/2025	Lump Sum Contract	15 days	Not applicable	



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
	Company	the Technical Design and Construction Drawing Phase	design phase.										
4	South Basic Chemicals Joint Stock Company	Package Code TV-04: Supervision of Geotechnical Survey during the Technical Design and Construction Drawing Phase	- Providing consulting services for supervision of the geotechnical survey.	37,375	Equity Capital and Commercial Loans	Simplified Direct Procurement		07 days	Q3/2025	Lump Sum Contract	15 days	Not applicable	
5	South Basic Chemicals Joint Stock Company	Package Code TV-05: Supervision of Site Levelling and Fence Construction	- Providing consulting services for supervision of site levelling and fence construction works.	915,994	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, Two-Envelope	30 days	Q3/2025	Lump Sum Contract	213 days	Not applicable	
6	South Basic Chemicals Joint Stock Company	Package Code TV-06: Supervision of Construction and Fire Prevention and Fighting Works	- Providing consulting services for supervision of construction works and fire prevention and fighting systems.	4,535,577	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, Two-Envelope	30 days	Q3/2025	Lump Sum Contract	266 days	Not applicable	

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
7	South Basic Chemicals Joint Stock Company	Package Code TV-07: Supervision of Installation of Technological and Electrical Equipment	Providing consulting services for supervision of installation of technological and electrical equipment, including: - Installation of technological equipment; - Installation of electrical, measurement, and control devices; - Installation of medium-voltage power supply lines; - Installation of lighting, grounding, and lightning protection systems; - Installation of NG (natural gas) supply system.	11,212,462	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, Two-Envelope	30 days	Q4/2025	Lump Sum Contract	240 days	Not applicable	
8	South Basic Chemicals Joint Stock Company	Package Code TV-MT-01: Consulting Services for Preparation of Environmental Permit Application Dossier	- Providing consulting services for the preparation of the environmental permit application dossier for the project.	1,564,547	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, Two-Envelope	31 days	Q4/2025	Lump Sum Contract	180 days	Not applicable	

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
9	South Basic Chemicals Joint Stock Company	Package Code TV-KT: Audit of Final Settlement of Completed Project	- Performing the audit of the final settlement of the completed project.	2,495,347	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, Two-Envelope	30 days	Q3/2025	Lump Sum Contract	313 days	Not applicable	
10	South Basic Chemicals Joint Stock Company	Package Code BH-01: Construction Works Insurance	- Providing insurance services for the construction works.	2,223,036	Equity Capital and Commercial Loans	Domestic Competitive Offering, via Online Platform	Single-Stage, One-Envelope	20 days	Q3/2025	Percentage-Based Contract	304 days	Not applicable	
11	South Basic Chemicals Joint Stock Company	Package Code MA-01: Rectifier System and Busbar	- Supplying equipment and accessories for the rectifier system; - Inspection, completion, user guidance and training; test run and acceptance of the equipment after the investor completes installation and connection.	23,496,979 (Delivery at the plant, of which: price CIF là 19,791,573 (1,000 VND) equivalent to 763,700.00 USD)	Equity Capital and Commercial Loans	International Open Bidding, Non-Prequalification, Offline	Single-Stage, One-Envelope	50 days	Q3/2025	Lump Sum Contract	286 days	Not applicable	
12	South Basic Chemicals Joint Stock Company	Package Code MA-02: Brine Filtration Equipment	- Supplying materials, equipment, and accessories, and performing complete installation of the ceramic filtration system; - Supplying materials, equipment, and accessories, and performing complete installation of the ion exchange filtration	55,629,550	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			system; - Inspection, completion, user guidance and training; test run and acceptance of the equipment after the investor completes installation and connection.										
		Lot 1: Ceramic Filtration Equipment	- Supplying materials, equipment, and accessories, and performing complete installation of the ceramic filtration system; - Inspection, completion, user guidance and training; test run and acceptance of the equipment after the investor completes installation and connection.	34,326,950							210 days		
		Lot 2: Ion Exchange Filtration Equipment	- Supplying materials, equipment, and accessories, and performing complete installation of the ion exchange filtration system; - Inspection, completion, user guidance and training;	21,302,600							210 days		



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			test run and acceptance of the equipment after the investor completes installation and connection.										
13	South Basic Chemicals Joint Stock Company	Package Code MA-03: Alloy Centrifugal Pumps	- Supplying various types of pumps and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	9,753,638	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	
14	South Basic Chemicals Joint Stock Company	Package Code MA-04: Plastic and Lined Cast Iron Centrifugal Pumps	- Supplying various types of pumps and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	15,909,462	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	
15	South Basic Chemicals Joint Stock Company	Package Code MA-05: Steel and Stainless Steel Centrifugal Pumps	- Supplying various types of pumps and accessories; - Inspection, completion, and acceptance of equipment after the	5,711,750	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	

462
 NG T
 PH
 HAT
 EN
 -TP

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			investor completes installation and connection.										
16	South Basic Chemicals Joint Stock Company	Package Code MA-06: Heat Exchanger Equipment	- Supplying various types of plate heat exchangers and accessories; - Supplying shell-and-tube heat exchangers; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	19,996,973	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	
		Lot 1: Plate Heat Exchangers	- Supplying various types of plate heat exchangers and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	5,168,973							210 days		
		Lot 2: Shell-and-Tube Heat Exchangers	- Supplying shell-and-tube heat exchangers; - Inspection, completion, and acceptance of equipment after the investor completes	14,828,000							210 days		

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			installation and connection.										
17	South Basic Chemicals Joint Stock Company	Package Code MA-07: Auxiliary Equipment	- Supplying air compressors and accessories; - Supplying materials, equipment, and performing complete installation of the cooling water tower; - Supplying chiller units and accessories; - Supplying centrifugal fans and accessories; - Supplying filter press machines and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	24,813,620	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	
		Lot 1: Air Compressors and Accessories	- Supplying air compressors and accessories; - Inspection, completion, and acceptance of equipment after the investor completes	5,156,580							210 days		



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			installation and connection.										
		Lot 2: Cooling Water Tower	- Supplying materials, equipment, and performing complete installation of the cooling water tower; - Inspection, completion, and acceptance of equipment after the investor completes connection.	7,105,072							210 days		
		Lot 3: Chiller Units and Accessories	- Supplying chiller units and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	9,856,968							210 days		
		Lot 4: Centrifugal Fans	- Supplying centrifugal fans and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	1,375,000							210 days		



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
		Lot 5: Salt Sludge Filter Press	- Supplying filter press machines and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	1,320,000							210 days		
18	South Basic Chemicals Joint Stock Company	Package Code MA-08: Reactors and Various Types of Storage Tanks	- Supplying reactors and various types of storage tanks; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	10,568,409	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	
		Lot 1: Steel Reactors and Storage Tanks	- Supplying reactors and various types of storage tanks made of steel; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	7,000,504							210 days		
		Lot 2: FRP Reactors and Storage Tanks	- Supplying reactors and various types of storage tanks made of FRP (Fiber	3,567,905							210 days		

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			Reinforced Plastic); - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.										
19	South Basic Chemicals Joint Stock Company	Package Code MA-09: Boiler Exhaust Gas Treatment System Equipment	- Supplying materials and equipment, and performing complete installation of the boiler exhaust gas treatment system; - Inspection, completion, and acceptance of the system after the investor completes connection.	5,280,660	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q3/2025	Lump Sum Contract	210 days	Not applicable	
20	South Basic Chemicals Joint Stock Company	Package Code MB-01: Fabricated Storage Tank Equipment	- Supplying materials and accessories, organizing fabrication and installation of tanks and equipment in accordance with the design documents.	84.490.922	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	240 days	Not applicable	
		Lot 1: FRP-Lined Steel Storage Tanks and Equipment	- Supplying materials and accessories, organizing fabrication and installation of tanks and equipment in accordance with the design documents.	39,944,916							240 days		
		Lot 2: Steel	- Supplying materials	44,546,006							240 days		

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
		Storage Tanks and Equipment	and accessories, organizing fabrication and installation of tanks and equipment in accordance with the design documents.										
21	South Basic Chemicals Joint Stock Company	Package Code MB-02: Steel Storage Tanks and Equipment	- Supplying materials and accessories, organizing fabrication and installation of tanks and equipment in accordance with the design documents.	38,556,100	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
22	South Basic Chemicals Joint Stock Company	Package Code MB-03: Transformer and Generator Equipment	- Supplying generator equipment and accessories; - Supplying transformers; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	13,321,000	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
		Lot 1: 1700 kVA Generator and ATS Switching System	- Supplying generator equipment and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	10,747,000							149 days		

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
		Lot 2: 5000 kVA Transformer	- Supplying transformer; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	2,574,000							149 days		
23	South Basic Chemicals Joint Stock Company	Package Code MB-04: Measurement and Control Equipment	- Supplying various types of measurement and control equipment; - Supplying various types of control valves; - Inspection and acceptance after the investor completes installation and connection.	14,019,762	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	240 days	Not applicable	
		Lot 1: Measurement and Control Equipment	- Supplying various types of measurement and control equipment; - Inspection and acceptance after the investor completes installation and connection.	10,965,844									
		Lot 2: Control Valves	- Supplying various types of control valves; - Inspection and acceptance after the	3,053,918									



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			<i>investor completes installation and connection.</i>										
24	South Basic Chemicals Joint Stock Company	Package Code MB-05: Automation System for Electrolyzer	- Supplying materials, equipment, and accessories, and performing complete installation of the system; - Inspection, completion, user guidance and training; test run and acceptance of the entire system after the investor completes connection.	9,776,942	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	240 days	Not applicable	
25	South Basic Chemicals Joint Stock Company	Package Code MB-06: Lined Valves	- Supplying various types of lined valves.	14,829,168	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	240 days	Not applicable	
26	South Basic Chemicals Joint Stock Company	Package Code MB-07: Plastic Valves	- Supplying various types of plastic valves.	19,922,686	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
27	South Basic Chemicals Joint Stock Company	Package Code MB-08: Process Valves	- Supplying various types of process valves.	23,366,425	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
28	South Basic Chemicals Joint Stock Company	Package Code MB-09: Wastewater Treatment System	- Supplying equipment and accessories, and performing complete installation of the system; - Trial operation; - Inspection, completion, user guidance and training; acceptance.	5,362,977	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
29	South Basic Chemicals Joint Stock Company	Package Code MB-10: 80-Ton Truck Weighing System	- Supplying materials and equipment, and performing complete installation of the weighing system; - Inspection, calibration, and acceptance.	2,280,190	Equity Capital and Commercial Loans	Domestic Competitive Offering, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
30	South Basic Chemicals Joint Stock Company	Package Code MB-11: Other Technological Equipment	- Supplying technological equipment and accessories; - Inspection, completion, and acceptance of equipment after the investor completes installation and connection.	14,478,247	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	35 days	Q4/2025	Lump Sum Contract	235 days	Not applicable	
31	South Basic Chemicals Joint Stock Company	Package Code XL-01: Site Levelling and Fence Construction	- Site levelling (entire plant area); - Construction of perimeter fence (excluding gates and guardhouses).	30,688,400	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q3/2025	Fixed Unit Price Contract	213 days	Not applicable	

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
32	South Basic Chemicals Joint Stock Company	Package Code XL-02: Construction of Project Work Items	- Construction and installation of project work items, including: + Workshops, warehouses, and operation buildings; + Equipment supporting structures, pipe racks; - Construction of infrastructure items including internal roads, stormwater drainage system, and wastewater treatment area.	295,547,906	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q3/2025	Mixed Contract (Lump Sum Contract + Fixed Unit Price Contract)	266 days	Not applicable	
33	South Basic Chemicals Joint Stock Company	Package Code XL-03: Installation of Fire Prevention and Fighting System	- Supplying materials and equipment, and performing complete installation of the system in accordance with the design documents; - Carrying out procedures related to fire prevention and fighting acceptance to bring the system into operation.	11,803,991	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q3/2025	Lump Sum Contract	266 days	Not applicable	



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
34	South Basic Chemicals Joint Stock Company	Package Code XL-04: Installation of Technological Equipment	- Dismantling and transporting equipment from Bien Hoa 1 Industrial Park to Nhon Trach 6 Industrial Park; - Supplying materials, equipment accessories, and pipelines; - Installing equipment and technological pipelines for production lines in accordance with the design documents.	169,824,628	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Mixed Contract (Lump Sum Contract + Fixed Unit Price Contract)	212 days	Not applicable	
		Lot 1: Installation of Technological Equipment – Part 1	- Dismantling and transporting equipment from Bien Hoa 1 Industrial Park (Bien Hoa Chemical Plant) to Nhon Trach 6 Industrial Park; - Supplying materials, equipment accessories, and pipelines; - Installing equipment and technological pipelines for production lines (Part 1) in accordance with the design documents.	140,231,944							212 days		



No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
		Lot 2: Installation of Technological Equipment – Part 2	- Dismantling and transporting equipment from Bien Hoa 1 Industrial Park (Dong Nai Chemical Plant) to Nhon Trach 6 Industrial Park; - Supplying materials, equipment accessories, and pipelines; - Installing equipment and technological pipelines for production lines (Part 2) in accordance with the design documents.	10,886,085							121 days		
		Lot 3: Installation of Technological Equipment – Part 3	- Dismantling and transporting equipment from Bien Hoa 1 Industrial Zone (Tan Binh 2 Chemical Plant) to Nhon Trach 6 Industrial Zone; - Supplying materials, equipment accessories, and pipelines; - Installing equipment and technological pipelines for production lines (Part 3) in accordance with the design documents.	18,706,599							121 days		

446
ONG
Ổ PH
CHẤT
HIỆN
7-TP

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
35	South Basic Chemicals Joint Stock Company	Package Code XL-05: Installation of Electrical, Measurement, and Control Equipment	- Dismantling and transporting electrical equipment from Bien Hoa 1 Industrial Park to Nhon Trach 6 Industrial Park; - Supplying materials, accessories, and equipment for electrical and measurement-control systems; - Supplying materials, accessories, and performing complete installation of power cables and cable trays in accordance with the design documents; - Installing electrical, measurement, and control equipment for production lines in accordance with the design documents.	132,972,570	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Mixed Contract (Lump Sum Contract + Fixed Unit Price Contract)	212 days	Not applicable	
		Lot 1: Installation of Electrical, Measurement, and Control Equipment	- Dismantling and transporting electrical equipment from Bien Hoa 1 Industrial Park to Nhon Trach 6 Industrial Park; - Supplying materials, accessories, and equipment for electrical and measurement-control	50,763,355						Lump Sum Contract	212 days		

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
			systems; - Installing electrical, measurement, and control equipment for production lines in accordance with the design documents.										
		Lot 2: Lắp đặt cáp điện và thang máng cáp điện	- Supplying materials and accessories, and performing complete installation of the power cable and cable tray system in accordance with the design documents.	82,209,215						Fixed Unit Price Contract	212 days		
36	South Basic Chemicals Joint Stock Company	Package Code XL-06: Installation of Power Cables and Cable Trays	- Supplying materials and equipment, and performing complete installation of the medium-voltage power supply system in accordance with the design documents.	9,901,335	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
37	South Basic Chemicals Joint Stock Company	Package Code XL-07: Installation of Lighting, Grounding, and Lightning Protection System	- Supplying materials and equipment, and performing complete installation of the system in accordance with the design documents.	44,162,188	Equity Capital and Commercial Loans	Domestic Open Bidding, Non-Prequalification, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Fixed Unit Price Contract	240 days	Not applicable	

No.	Project Owner	Package Name		Package Price (1,000 VND)	Funding Source	Contractor Selection Method	Contractor Selection Procedure	Contractor Selection Schedule	Starting Time of Contractor Selection	Contract Type	Contract Duration	Additional Purchase Option	Supervision of Bidding Activities
		Package Name	Summary of Main Tasks of the Package										
38	South Basic Chemicals Joint Stock Company	Package Code XL-08: Installation of NG Supply System	- Supplying materials and equipment, and performing complete installation of the NG (natural gas) supply system in accordance with the design documents.	4,864,200	Equity Capital and Commercial Loans	Domestic Competitive Offering, via Online Platform	Single-Stage, One-Envelope	30 days	Q4/2025	Lump Sum Contract	149 days	Not applicable	
Total Package Price				1,136,041,097									